

## Schedule of changed traffic organization as well as preparation and publication of the 2018/2019 timetable

### 1. Schedule for filing closure and managing changes of train traffic organization in 2018/2019 timetable

No.	The validity of the changed traffic organization	Date of applying for closing to MA, launching procedure for reconciliation of applications for change in the POS	Deadline for applying for closure the MA to the IDRZ, approval of applications to the POS base	<u>COMMENCEMENT OF CONSTRUCTION</u> of a replacement timetable	Deadline for transfer traffic organization to MA in order to develop platform edges	Deadline for submission of developed platform edges	Deadline for dispatch of a replacement design of train timetable	Deadline for submission of comments by railway undertakings	Deadline for dispatch of a replacement of train timetable <u>COMPLETION OF CONSTRUCTION</u>	Deadline for publishing train timetable
1	2	3	4	5	6	7	8	9	10	11
1	9 XII 2018 - 9 III 2019	24 VIII 2018	28 VIII 2018	13 IX 2018	2 X 2018	8 X 2018	10 X 2018 2 XI 2018*	19 X 2018 12 XI 2018*	30 X 2018 19 XI 2018*	18 XI 2018 29 XI 2018**
2	10 III 2019 - 8 VI 2019	23 XI 2018	27 XI 2018	05 XII 2018	2 I 2019	7 I 2019	9 I 2019 1 II 2019*	18 I 2019 11 II 2019*	29 I 2019 18 II 2019*	17 II 2019 28 II 2019**
3	9 VI 2019 - 31 VIII 2019	22 II 2019	26 II 2019	06 III 2019	2 IV 2019	8 IV 2019	10 IV 2019 2 V 2019*	19 IV 2019 13 V 2019*	30 IV 2019 20 V 2019*	19 V 2019 30 V 2019**
4	1 IX 2019 - 19 X 2019	17 V 2019	21 V 2019	29 V 2019	25 VI 2019	1 VII 2019	3 VII 2019 26 VII 2019*	12 VII 2019 5 VIII 2019*	23 VII 2019 12 VIII 2019*	11 VIII 2019 22 VIII 2019**
5	20 X 2019 - 14 XII 2019	5 VII 2019	9 VII 2019	18 VII 2019	13 VIII 2019	19 VIII 2019	21 VIII 2019 13 IX 2019*	30 VIII 2019 23 IX 2019*	10 IX 2019 30 IX 2019*	29 IX 2019 10 X 2019**

\* concerns deadlines for freight traffic

\*\* concerns poster timetables publication deadlines

## 2. Schedule of changed traffic organization as well as preparation and publication of the 2018/2019 timetable

No.	Deadline for dispatch of a replacement design of timetable	Complementing commercial data in Timetable Construction System (railway undertakings) and platform edges (MA) and preparation of the PDP base	Deadline for dispatch of a replacement timetable	Preparation of final PDP base	Verification of entered commercial data, including for train paths outside the PLK network (railway undertakings)	Matching poster timetables (MA + railway undertakings)	Approval of posters in PDP (MA)	Statutory deadline for publication of timetable announcements on the website and transmission of passenger train timetables in electronic form to passenger station operators	Print and distribution of timetable announcements	Statutory deadline for publication of timetable announcements for trains on platforms or on roads leading to platforms	The validity of the changed traffic organization
1	2	3	4	5	6	7	8	9	10	11	12
1	10 X 2018	11–29 X 2018	30 X 2018	31 X–2 XI 2018	5–6 XI 2018	7–8 XI 2018	9 XI 2018	18 XI 2018	23–28 XI 2018* 3–7 XII 2018**	29 XI 2018* 9 XII 2018**	9 XII 2018 - 9 III 2019
2	9 I 2019	10–28 I 2019	29 I 2019	30–31 I 2019	1–4 II 2019	5–6 II 2019	7–8 II 2019	17 II 2019	22–27 II 2019* 4–8 III 2019**	28 II 2019* 10 III 2019**	10 III 2019 - 8 VI 2019
3	10 IV 2019	11–29 IV 2019	30 IV 2019	2–6 V 2019	7–8 V 2019	9 V 2019	10 V 2019	19 V 2019	24–29 V 2019* 3–7 VI 2019**	30 V 2019* 9 VI 2019**	9 VI 2019 - 31 VIII 2019
4	3 VII 2019	4–22 VII 2019	23 VII 2019	24–25 VII 2019	26–29 VII 2019	30–31 VII 2019	1–2 VIII 2019	11 VIII 2019	16–21 VIII 2019* 26–30 VIII 2019**	22 VIII 2019* 1 IX 2019**	1 IX 2019 - 19 X 2019
5	21 VIII 2019	22 VIII–9 IX 2019	10 IX 2019	11–12 IX 2019	13–16 IX 2019	17–18 IX 2019	19–20 IX 2019	29 IX 2019	4–9 IX 2019* 14–18 X 2019**	10 X 2019* 20 X 2019**	20 X 2019 - 14 XII 2019

\* future train timetables

\*\* applicable train timetables for the changed traffic organization