

Schedule of changed traffic organization as well as preparation and publication of the 2020/2021 timetable

1. Schedule for filing closure and managing changes of train traffic organization in 2020/2021 timetable

No.	The validity of the changed traffic organization	Date of applying for closing to MA, launching procedure for reconciliation of applications for change in the POS	Deadline for applying for closure the MA to the IDRZ, approval of applications to the POS base	<u>COMMENCEMENT OF CONSTRUCTION</u> of a replacement timetable	Deadline for transfer traffic organization to MA in order to develop platform edges	Deadline for submission of developed platform edges	Deadline for dispatch of a replacement design of train timetable	Deadline for submission of comments by railway undertakings	Deadline for dispatch of a replacement of train timetable <u>COMPLETION OF CONSTRUCTION</u>	Deadline for publishing train timetable
1	2	3	4	5	6	7	8	9	10	11
1	13 XII 2020 - 13 III 2021	28 VIII 2020	01 IX 2020	15 IX 2020	06 X 2020	12 X 2020	14 X 2020 06 XI 2020*	23 X 2020 16 XI 2020*	03 XI 2020 23 XI 2020*	22 XI 2020 03 XII 2020**
2	14 III 2021 - 12 VI 2021	27 XI 2020	01 XII 2020	09 XII 2020	05 I 2021	11 I 2021	13 I 2021 05 II 2021*	22 I 2021 15 II 2021*	02 II 2021 22 II 2021*	21 II 2021 04 III 2021**
3	13 VI 2021 - 28 VIII 2021	26 II 2021	02 III 2021	10 III 2021	06 IV 2021	12 IV 2021	14 IV 2021 07 V 2021*	23 IV 2021 17 V 2021*	04 V 2021 24 V 2021*	23 V 2021 03 VI 2021**
4	29 VIII 2021 - 06 XI 2021	14 V 2021	18 V 2021	26 V 2021	22 VI 2021	28 VI 2021	30 VI 2021 23 VII 2021*	09 VII 2021 02 VIII 2021*	20 VII 2021 09 VIII 2021*	08 VIII 2021 19 VIII 2021**
5	07 XI 2021 - 11 XII 2021	26 VII 2021	30 VII 2021	09 VIII 2021	02 IX 2021	06 IX 2021	07 IX 2021 01 X 2021*	17 IX 2021 11 X 2021*	28 IX 2021 18 X 2021*	17 X 2021 28 X 2021**

* concerns deadlines for freight traffic

** concerns poster timetables publication deadlines

2. Schedule of changed traffic organization as well as preparation and publication of the 2020/2021 timetable

No.	Deadline for dispatch of a replacement design of timetable	Complementing commercial data in Timetable Construction System (railway undertakings) and platform edges (MA) and preparation of the PDP base	Deadline for dispatch of a replacement timetable	Preparation of final PDP base	Verification of entered commercial data, including for train paths outside the PLK network (railway undertakings)	Matching poster timetables (MA + railway undertakings)	Approval of posters in PDP (MA)	Statutory deadline for publication of timetable announcements on the website and transmission of passenger train timetables in electronic form to passenger station operators	Print and distribution of timetable announcements	Statutory deadline for publication of timetable announcements for trains on platforms or on roads leading to platforms	The validity of the changed traffic organization
1	2	3	4	5	6	7	8	9	10	11	12
1	14 X 2020	30 X 2020	03 XI 2020	06 XI 2020	12 XI 2020	16 XI 2020	17 XI 2020	22 XI 2020	27 XI-02 XII 2020* 07-11 XII 2020**	03 XII 2020* 13 XII 2020**	13 XII 2020 - 13 III 2021
2	13 I 2021	01 II 2021	02 II 2021	05 II 2021	10 II 2021	15 II 2021	16 II 2021	21 II 2021	26 II-03 III 2021* 8-12 III 2021**	04 III 2021* 14 III 2021**	14 III 2021 - 12 VI 2021
3	14 IV 2021	30 IV 2021	04 V 2021	07 V 2021	12 V 2021	17 V 2021	18 V 2021	23 V 2021	28 V-2VI 2021* 7-11 VI 2021**	03 VI 2021* 13 VI 2021**	13 VI 2021 - 28 VIII 2021
4	30 VI 2021	19 VII 2021	20 VII 2021	23 VII 2021	28 VII 2021	02 VIII 2021	03 VIII 2021	08 VIII 2021	13-18 VIII 2021* 23-27 VIII 2021**	19 VIII 2021* 29 VIII 2021**	29 VIII 2021 - 06 XI 2021
5	07 IX 2021	27 IX 2021	28 IX 2021	01 X 2021	06 X 2021	11 X 2021	12 X 2021	17 X 2021	22-27 X 2021* 01-05 XI 2021**	28 X 2021* 07 XI 2021**	07 XI 2021 - 11 XII 2021

* future train timetables

** applicable train timetables for the changed traffic organization