

### Schedule of changed traffic organization as well as preparation and publication of the 2021/2022 timetable

#### 1. Schedule for reporting closings and managing changes of traffic organization in the 2021/2022 timetable

Lp.	The validity of the changed traffic organization	Date of applying for closing to PLK Regional Department	Deadline for applying for closure by PLK Regional Department to the IDRZ	BEGINNING OF CONSTRUCTION of a replacement timetable	Date of submission of replacement draft timetable	Deadline for the final marking of new crossings for trains and direct wagons by the RUs in the systems	Deadline for giving objections by RUs	Deadline for final development of platform edge by PLK Regional Department	Deadline for dispatch of a replacement of train timetable COMPLETION OF CONSTRUCTION	Date of the timetable publication
A	B	C	D	E	F	G	H	I	J	K
1	12 XII 2021 - 12 III 2022	27 VIII 2021	31 VIII 2021	15 IX 2021	13 X 2021 5 XI 2021 (T)	21 X 2021	22 X 2021 15 XI 2021 (T)	29 X 2021	2 XI 2021 22 XI 2021 (T)	21 XI 2021 2 XII 2021 (R)
2	13 III 2022 - 11 VI 2022	26 XI 2021	30 XI 2021	8 XII 2021	12 I 2022 4 II 2022 (T)	20 I 2022	21 I 2022 14 II 2022 (T)	28 I 2022	1 II 2022 21 II 2022 (T)	20 II 2022 3 III 2022 (R)
3	12 VI 2022 - 3 IX 2022	25 II 2022	1 III 2022	9 III 2022	13 IV 2022 6 V 2022 (T)	21 IV 2022	22 IV 2022 16 V 2022 (T)	28 IV 2022	2 V 2022 23 V 2022 (T)	22 V 2022 2 VI 2022 (R)
4	4 IX 2022 - 5 XI 2022	20 V 2022	24 V 2022	1 VI 2022	6 VII 2022 29 VII 2022 (T)	14 VII 2022	15 VII 2022 8 VIII 2022 (T)	21 VII 2022	26 VII 2022 12 VIII 2022 (T)	14 VIII 2022 25 VIII 2022 (R)
5	6 XI 2022 - 10 XII 2022	20 VII 2022	26 VII 2022	1 VIII 2022	6 IX 2022 30 IX 2022 (T)	14 IX 2022	16 IX 2022 12 X 2022 (T)	22 IX 2022	27 IX 2022 17 X 2022 (T)	16 X 2022 27 X 2022 (R)

(T) - applies to freight traffic

(R) - applies to timetable poster publication deadlines

#### 2. Schedule of changed traffic organization as well as preparation and publication of the 2021/2022 passenger train timetable

Lp.	Date of submission of replacement draft timetable	Filling commercial data in SKRJ (RUs) and platform edges data (PLK Regional Departments) and preparation of the PDP base	Date of submission of draft timetable	Preparation of final PDP base	Verification of entered commercial data, including data for train paths outside PLK network (RUs)	Timetable posters agreements (PLK Regional Department + RUs)	Confirmation of timetable posters in PDP base (PLK Regional Departments)	Statutory deadline for publication of timetable announcements on website and providing information to passenger station managers or operators in electronic way	Print and distribution of timetable announcements	Statutory deadline for timetable publication announcements on platforms or on the ways leading to platforms	The validity period of the changed traffic organisation
A	B	C	D	E	F	G	H	I	J	K	L
1	13 X 2021	29 X 2021	2 XI 2021	5 XI 2021	12 XI 2021	15 XI 2021	16 XI 2021	21 XI 2021	26 XI - 1 XII 2021 (P) 6 XII - 10 XII 2021 (O)	2 XII 2021 (P) 12 XII 2021 (O)	12 XII 2021 - 12 III 2022
2	12 I 2022	27 I 2022	1 II 2022	4 II 2022	10 II 2022	14 II 2022	15 II 2022	20 II 2022	25 II - 2 III 2022 (P) 7 - 11 III 2022 (O)	3 III 2022 (P) 13 III 2022 (O)	13 III 2022 - 11 VI 2022
3	13 IV 2022	28 IV 2022	2 V 2022	6 V 2022	12 V 2022	16 V 2022	17 V 2022	22 V 2022	27 V - 1 VI 2022 (P) 6 - 10 VI 2022 (O)	2 VI 2022 (P) 12 VI 2022 (O)	12 VI 2022 - 3 IX 2022
4	6 VII 2022	22 VII 2022	26 VII 2022	27 VII 2022	28 VII 2022	8 VIII 2022	9 VIII 2022	14 VIII 2022	19 - 24 VIII 2022 (P) 29 VIII - 2 IX 2022 (O)	25 VIII 2022 (P) 4 IX 2022 (O)	4 IX 2022 - 5 XI 2022
5	6 IX 2022	23 IX 2022	27 IX 2022	3 X 2022	6 X 2022	10 X 2022	11 X 2022	16 X 2022	21 - 26 X 2022 (P) 31 X - 4 XI 2022 (O)	27 X 2022 (P) 6 XI 2022 (O)	6 XI 2022 - 10 XII 2022

(P) - future train timetables

(O) - current timetables for the changed train traffic organization