

### Schedule of changed traffic organization as well as preparation and publication of the 2023/2024 timetable

#### 1. Schedule for reporting closings and managing changes of traffic organization in the 2023/2024 timetable

Lp.	The validity of the changed traffic organization	Date of applying for closing to PLK Regional Department	Deadline for applying for closure by PLK Regional Department to the IDRZ	BEGINNING OF CONSTRUCTION of an alternative timetable	Date of submission of alternative draft timetable	Deadline for the final marking of new crossings for trains and direct wagons by the RUs in the systems	Deadline for giving objections by RUs	Deadline for final development of platform edge by PLK Regional Department	Deadline for dispatch of an alternative of train timetable COMPLETION OF CONSTRUCTION	Date of the timetable publication
A	B	C	D	E	F	G	H	I	J	K
1	10 XII 2023 - 9 III 2024	22 VIII 2023	25 VIII 2023	4 IX 2023	10 X 2023 3 XI 2023 (T)	19 X 2023	20 X 2023 17 XI 2023 (T)	25 X 2023	30 X 2023 24 XI 2023 (T)	19 XI 2023 30 XI 2023 (R)
2	10 III 2024 - 8 VI 2024	23 XI 2023	29 XI 2023	4 XII 2023	9 I 2024 2 II 2024 (T)	18 I 2024	19 I 2024 16 II 2024 (T)	25 I 2024	30 I 2024 23 II 2024 (T)	18 II 2024 29 II 2024 (R)
3	9 VI 2024 - 31 VIII 2024	23 II 2024	28 II 2024	4 III 2024	9 IV 2024 2 V 2024 (T)	18 IV 2024	19 IV 2024 16 V 2024 (T)	25 IV 2024	30 IV 2024 21 V 2024 (T)	19 V 2024 30 V 2024 (R)
4	1 IX 2024 - 9 XI 2024	17 V 2024	22 V 2024	27 V 2024	2 VII 2024 26 VII 2024 (T)	11 VII 2024	12 VII 2024 9 VIII 2024 (T)	18 VII 2024	23 VII 2024 16 VIII 2024 (T)	11 VIII 2024 22 VIII 2024 (R)
5	10 XI 2024 - 14 XII 2024	26 VII 2024	31 VII 2024	5 VIII 2024	10 IX 2024 4 X 2024 (T)	19 IX 2024	20 IX 2024 18 X 2024 (T)	26 IX 2024	1 X 2024 25 X 2024 (T)	20 X 2024 31 X 2024 (R)

(T) - applies to freight traffic

(R) - applies to timetable poster publication deadlines

#### 2. Schedule of changed traffic organization as well as preparation and publication of the 2023/2024 passenger train timetable

Lp.	Date of submission of alternative draft timetable	Filling commercial data in SKRJ (RUs) and platform edges data (PLK Regional Departments) and preparation of the PDP base	Date of submission of draft timetable	Preparation of final PDP base	Verification of entered commercial data, including data for train paths outside PLK network (RUs)	Timetable posters agreements (PLK Regional Department + RUs)	Confirmation of timetable posters in PDP base (PLK Regional Departments)	Statutory deadline for publication of timetable announcements on website and providing information to passenger station managers or operators in electronic way	Print and distribution of timetable announcements	Statutory deadline for timetable publication announcements on platforms or on the ways leading to platforms	The validity period of the changed traffic organisation
A	B	C	D	E	F	G	H	I	J	K	L
1	10 X 2023	25 X 2023	30 X 2023	2 XI 2023	9 XI 2023	13 XI 2023	14 XI 2023	19 XI 2023	24 - 29 XI 2023 (P) 4 - 8 XII 2023 (O)	30 XI 2023 (P) 10 XII 2023 (O)	10 XII 2023 - 9 III 2024
2	9 I 2024	25 I 2024	30 I 2024	2 II 2024	8 II 2024	12 II 2024	13 II 2024	18 II 2024	23 - 28 II 2024 (P) 4 - 8 III 2024 (O)	29 II 2024 (P) 10 III 2024 (O)	10 III 2024 - 8 VI 2024
3	9 IV 2024	25 IV 2024	30 IV 2024	3 V 2024	9 V 2024	13 V 2024	14 V 2024	19 V 2024	24 - 29 V 2024 (P) 3 - 7 VI 2024 (O)	30 V 2024 (P) 9 VI 2024 (O)	9 VI 2024 - 31 VIII 2024
4	2 VII 2024	18 VII 2024	23 VII 2024	26 VII 2024	1 VIII 2024	5 VIII 2024	6 VIII 2024	11 VIII 2024	16 - 21 VIII 2024 (P) 26 - 30 VIII 2024 (O)	22 VIII 2024 (P) 1 IX 2024 (O)	1 IX 2024 - 9 XI 2024
5	10 IX 2024	26 IX 2024	1 X 2024	4 X 2024	10 X 2024	14 X 2024	15 X 2024	20 X 2024	25 - 30 X 2024 (P) 4 - 8 XI 2024 (O)	31 X 2024 (P) 10 XI 2024 (O)	10 XI 2024 - 14 XII 2024

(P) - future train timetables

(O) - current timetables for the changed train traffic organization