

Schedule for the preparation of the 2024/2025 annual train timetable (RRJ) effective from 15 December 2024 to 13 December 2025

A. CONSTRUCTION OF THE 2024/2025 ANNUAL TIMETABLE

A.1. PREPARATION FOR THE CONSTRUCTION OF THE ANNUAL TIMETABLE

	Specification of activities	Responsible person	EXECUTION DEADLINE	Person receiving the material
1	Development of RFC paths	IDRR / IDDER	16 October – 29 December 2023	C-OSS
2	REFERENCE PATHS – submission of requests	Applicants	18 – 29 December 2023	IDRR / IDDER, Applicants / Carriers
3	REFERENCE PATHS – path construction	IDRR / IDDER	2 – 19 January 2024	IDRR / IDDER, Applicants / Carriers
4	REFERENCE PATHS – agreement of the offer	Applicants	22 January – 15 March 2024	IDRR / IDDER, Applicants / Carriers
5	UPDATE OF ANNEX 5.3 TO THE NETWORK STATEMENT	IDRR	26 February 2024	-

A.2. INTERNATIONAL, MULTI-NETWORK AND FRAMEWORK AGREEMENT PATHS

	Conclusions / activity	Material developer	Request submission	Timetable construction	Draft timetable	Draft timetable analysis	Acceptance or comments	Analysis of the comment implementation possibilities	Possibility of withdrawing requests	Path acceptance	Notification handover	Person receiving the material
6	passenger, freight, service trains and railway engines	Applicants	25 March – 8 April 2024	2 April - 5 July 2024	8 July 2024	9 July - 9 August 2024	5-9 August 2024	12-23 August 2024	26-30 August 2024	2-6 September 2024	<u>9 September 2024</u>	Applicants / Carriers IDRR / IDDER
7	Deadline for request submission in PCS	Carriers	8 April 2024	-	-	-	-	-	-	-	-	-

A.3. SINGLE-NETWORK PATHS

	Conclusions / activity	Material developer	Request submission	Timetable construction	Draft timetable	Draft timetable analysis	Acceptance or comments	Analysis of the comment implementation possibilities	Possibility of withdrawing requests	Path acceptance	Notification handover	Person Receiving the Material
8	passenger	Applicants	2 - 15 April 2024	2 April - 5 July 2024	8 July 2024	9 July - 9 August 2024	5-9 August 2024	12-23 August 2024	26-30 August 2024	2-6 September 2024	<u>9 September 2024</u>	Applicants / Carriers IDRR / IDDER
9	freight	Applicants	20 May - 3 June 2024	20 May - 5 July 2024	8 July 2024	9 July - 9 August 2024	5-9 August 2024	12-23 August 2024	26-30 August 2024	2-6 September 2024	<u>9 September 2024</u>	Applicants / Carriers IDRR / IDDER
10	Non-commercial passenger trains and railway engines	Applicants	9 - 12 July 2024	15 – 19 July 2024	22 July 2024	23 July - 9 August 2024	5-9 August 2024	12-23 August 2024	26-30 August 2024	2-6 September 2024	<u>9 September 2024</u>	Applicants / Carriers IDRR / IDDER

FOR ALL PATHS (A.2.+A.3.)

	Activity	Material developer	Deadline	Person receiving the material
11	Identification of the interfaces, wagon switches and train passages in ISZTP	Applicants	25 March – 15 April 2024 9 July – 6 September 2024	IDRR/ IDDER
12	Deadline for change or designation of the carrier	Applicants	7 June 2024	-
13	Development of a platform edge occupancy plan	IZ IDDER Carriers	9 July – 6 September 2024	IZ
14	Notification of 'zp' stops	IZ	to 7 June 2024	Carriers

B. CONFERENCES AND MEETINGS

	Specification of activities	Responsible person	EXECUTION DEADLINE	Person receiving the material
1	Development of reference paths	ID/Carriers	2 - 19 January 2024 - meetings with applicants at the premises of each IDDE	Applicants / Carriers, IDRR / IDDER
2	FTE A Conference	FTE	9-12 January 2024	Applicants / Carriers, IDRR / IDDER
3	FTE B Conference – Freight Trains	FTE	19-22 March 2024	Applicants / Carriers, IDRR / IDDER
4	FTE B Conference – Passenger Trains	FTE	26-29 March 2024	Applicants / Carriers, IDRR / IDDER
5	Cycles Conference	ID/Carriers	7-10 May 2024	Applicants / Carriers, IDRR / IDDER
6	WMGS Conference	OSŻD	not confirmed	Applicants / Carriers, IDRR / IDDER
7	WMPS Conference	OSŻD	not confirmed	Applicants / Carriers, IDRR / IDDER
8	Path Conflicts Conference	ID/Carriers	3-7 June 2024	Applicants / Carriers, IDRR / IDDER
9	Technical Meeting Conference	RNE	11-14 June 2024	Applicants / Carriers, IDRR / IDDER
10	FTE D Conference – Freight Trains	FTE	2-5 July 2024	Applicants / Carriers, IDRR / IDDER
11	WMPS Conference	OSŻD	not confirmed	Applicants / Carriers, IDRR / IDDER
12	Border conferences	ID	5-30 August 2024	Applicants / Carriers, IDRR / IDDER

C. PREPARATION AND PROGRAM WORK FOR TIMETABLE CONSTRUCTION

	Specification of activities	Responsible person	EXECUTION DEADLINE	Person receiving the material
1	Administration, technical and operational supervision over RJ applications and POS database	IIN	CONTINUOUS WORK	-
2	Data entry into POS database	IZ	to 13 October 2023	ILK, IAT, IEN, IES
3	Verification and validation of POS database data	ILK, IAT, IEN, IES	to 26 October 2023	IIN
4	POS readiness for construction	IIN	27 October 2023	ID
5	Deadline for submitting changes to the POS database	IIN	19 April 2024	ID

D. DEVELOPMENT OF ANNUAL TIMETABLE PUBLICATIONS

	Specification of activities	Responsible person	EXECUTION DEADLINE	Person receiving the material
1	Update of designations in the e-POS database	IZ / IES	3-24 June 2024	IIN / ID
2	Sending Addenda 1 and 2	Designated IZ	25 November 2024	-
3	Readiness to implement the 2024/2025 timetable	-	29 November 2024	-
4	Duty plan development	IDRR / IDDER	6 December 2024	-
5	Implementation of the 2024/2025 timetable	-	15 December 2024, 00.00	-
6	Sending reports on the timetable implementation	IDDE	16 December 2024, until 10.00	IE by ID