

Schedule of changed traffic organization as well as preparation and publication of the 2024/2025 timetable

1. Schedule for reporting closings and managing changes of traffic organization in the 2024/2025 timetable

Lp.	The validity of the changed traffic organization	Date of applying for closing to PLK Regional Department	Deadline for applying for closure by PLK Regional Department to the IDRZ	BEGINNING OF CONSTRUCTION of an alternative timetable	Date of submission of alternative draft timetable	Deadline for the final marking of new crossings for trains and direct wagons by the RUs in the systems	Deadline for giving objections by RUs	Deadline for final development of platform edge by PLK Regional Department	Deadline for dispatch of an alternative of train timetable COMPLETION OF CONSTRUCTION	Date of the timetable publication
A	B	C	D	E	F	G	H	I	J	K
1	15 XII 2024 - 8 III 2025	30 VIII 2024	3 IX 2024	17 IX 2024	16 X 2024 4 XI 2024 (T)	25 X 2024	28 X 2024 18 XI 2024 (T)	31 X 2024	5 XI 2024 25 XI 2024 (T)	24 XI 2024 5 XII 2024 (R)
2	9 III 2025 - 14 VI 2025	18 XI 2024	21 XI 2024	3 XII 2024	8 I 2025 27 I 2025 (T)	17 I 2025	20 I 2025 10 II 2025 (T)	24 I 2025	28 I 2025 17 II 2025 (T)	16 II 2025 27 II 2024 (R)
3	15 VI 2025 - 30 VIII 2025	24 II 2025	27 II 2025	11 III 2025	16 IV 2025 5 V 2025 (T)	25 IV 2025	28 IV 2025 19 V 2025 (T)	30 IV 2025	6 V 2025 26 V 2025 (T)	25 V 2025 5 VI 2025 (R)
4	31 VIII 2025 - 25 X 2025	12 V 2025	15 V 2025	27 V 2025	2 VII 2025 21 VII 2025 (T)	11 VII 2025	14 VII 2025 4 VIII 2025 (T)	18 IV 2025	22 VII 2025 11 VIII 2025 (T)	10 VIII 2025 21 VIII 2025 (R)
5	26 X 2025 - 13 XII 2025	7 VII 2025	10 VII 2025	22 VII 2025	27 VIII 2025 15 IX 2025 (T)	26 X 2025	8 IX 2025 29 IX 2025 (T)	12 IX 2025	16 IX 2025 6 X 2025 (T)	5 X 2025 16 X 2025 (R)

(T) - applies to freight traffic

(R) - applies to timetable poster publication deadlines

2. Schedule of changed traffic organization as well as preparation and publication of the 2024/2025 passenger train timetable

Lp.	Date of submission of alternative draft timetable	Filling commercial data in SKRJ (RUs) and platform edges data (PLK Regional Departments) and preparation of the PDP base	Date of submission of draft timetable	Preparation of final PDP base	Verification of entered commercial data, including data for train paths outside PLK network (RUs)	Timetable posters agreements (PLK Regional Department + RUs)	Confirmation of timetable posters in PDP base (PLK Regional Departments)	Statutory deadline for publication of timetable announcements on website and providing information to passenger station managers or operators in electronic way	Print and distribution of timetable announcements	Statutory deadline for timetable publication announcements on platforms or on the ways leading to platforms	The validity period of the changed traffic organisation
A	B	C	D	E	F	G	H	I	J	K	L
1	16 X 2024	30 X 2024	5 XI 2024	8 XI 2024	14 XI 2024	18 XI 2024	19 XI 2024	24 XI 2024	29 XI – 4 XII 2024 (P) 9 XII – 13 XII 2024 (O)	5 XII 2024 (P) 15 XII 2024 (O)	15 XII 2024 – 8 III 2025
2	8 I 2025	23 I 2025	28 I 2025	31 I 2025	6 II 2025	10 II 2025	11 II 2025	16 II 2025	21 II – 26 II 2025 (P) 3 III – 7 III 2025 (O)	27 II 2025 (P) 9 III 2025 (O)	9 III 2025 – 14 VI 2025
3	16 IV 2025	30 IV 2025	6 V 2025	9 V 2025	15 V 2025	19 V 2025	20 V 2025	25 V 2025	30 V – 04 VI 2025 (P) 9 VI – 13 VI 2025 (O)	5 VI 2025 (P) 15 VI 2025 (O)	15 VI 2025 – 30 VIII 2025
4	2 VII 2025	17 VII 2025	22 VII 2025	25 VII 2025	31 VII 2025	4 VIII 2025	5 VIII 2025	10 VIII 2025	15 VIII – 20 VIII 2025 (P) 25 VIII – 29 VIII 2025 (O)	21 VIII 2025 (P) 31 VIII 2025 (O)	31 VIII 2025 - 25 X 2025
5	27 VIII 2025	11 IX 2025	16 IX 2025	19 IX 2025	25 IX 2025	29 IX 2025	30 IX 2025	5 X 2025	10 X – 15 X 2025 (P) 20 X – 24 X 2025 (O)	16 X 2025 (P) 26 X 2025 (O)	26 X 2025 - 13 XII 2025

(P) - future train timetables

(O) - current timetables for the changed train traffic organization