

Schedule of changed traffic organization as well as preparation and publication of the 2025/2026 timetable

1. Schedule for reporting closings and managing changes of traffic organization in the 2025/2026 timetable

Lp.	The validity of the changed traffic organization	Deadline for applying for closure by PLK Regional Department to the ID	BEGINNING OF CONSTRUCTION of an alternative timetable	Date of submission of alternative draft timetable	Deadline for the final marking of new crossings for trains and direct wagons by the RUs in the systems	Deadline for giving objections by RUs	Deadline for final development of platform edge by PLK Regional Department	Deadline for dispatch of an alternative of train timetable COMPLETION OF CONSTRUCTION	Date of the timetable publication
A	B	C	D	E	F	G	H	I	J
1	14 XII 2025 - 7 III 2026	29 VIII 2025	16 IX 2025	15 X 2025 3 XI 2025 (T)	24 X 2025	27 X 2025 17 XI 2025 (T)	31 X 2025	4 XI 2025 24 XI 2025 (T)	23 XI 2025 4 XII 2025 (R)
2	8 III 2026 - 13 VI 2026	17 XI 2025	2 XII 2025	7 I 2026 26 I 2026 (T)	16 I 2026	19 I 2026 9 II 2026 (T)	23 I 2026	27 I 2026 16 II 2026 (T)	15 II 2026 26 II 2026 (R)
3	14 VI 2026 - 29 VIII 2026	23 II 2026	10 III 2026	15 IV 2026 4 V 2026 (T)	24 IV 2026	27 IV 2026 18 V 2026 (T)	30 IV 2026	5 V 2026 25 V 2026 (T)	24 V 2026 4 VI 2026 (R)
4	30 VIII 2026 - 24 X 2026	11 V 2026	26 V 2026	1 VII 2026 20 VII 2026 (T)	10 VI 2026	13 VII 2026 3 VIII 2026 (T)	17 VII 2026	21 VII 2026 10 VIII 2026 (T)	9 VIII 2026 20 VIII 2026 (R)
5	25 X 2026 - 12 XII 2026	6 VII 2026	21 VII 2026	26 VIII 2026 14 IX 2026 (T)	4 IX 2026	7 IX 2026 28 IX 2026 (T)	11 IX 2026	15 IX 2026 5 X 2026 (T)	4 X 2026 15 X 2026 (R)

(T) - applies to freight traffic

(R) - applies to timetable poster publication deadlines

2. Schedule of changed traffic organization as well as preparation and publication of the 2025/2026 passenger train timetable

Lp.	Date of submission of alternative draft timetable	Filling commercial data in SKRJ (RUs) and platform edges data (PLK Regional Departments) and preparation of the PDP base	Date of submission of draft timetable	Preparation of final PDP base	Verification of entered commercial data, including data for train paths outside PLK network (RUs)	Timetable posters agreements (PLK Regional Department + RUs)	Confirmation of timetable posters in PDP base (PLK Regional Departments)	Statutory deadline for publication of timetable announcements on website and providing information to passenger station managers or operators in electronic way	Print and distribution of timetable announcements	Statutory deadline for timetable publication announcements on platforms or on the ways leading to platforms	The validity period of the changed traffic organisation
A	B	C	D	E	F	G	H	I	J	K	L
1	15 X 2025	31 X 2025	4 XI 2025	7 XI 2025	13 XI 2025	17 XI 2025	18 XI 2025	23 XI 2025	28 XI – 3 XII 2025 (P) 8 XII – 12 XII 2025 (O)	4 XII 2025 (P) 14 XII 2025 (O)	14 XII 2025 - 7 III 2026
2	7 I 2026	23 I 2026	27 I 2026	30 I 2026	5 II 2026	9 II 2026	10 II 2026	15 II 2026	20 II – 25 II 2026 (P) 2 III – 6 III 2026 (O)	26 II 2026 (P) 8 III 2026 (O)	8 III 2026 - 13 VI 2026
3	15 IV 2026	30 IV 2026	5 V 2026	8 V 2026	14 V 2026	18 V 2026	19 V 2026	24 V 2026	29 V – 03 VI 2026 (P) 8 VI – 13 VI 2026 (O)	4 VI 2026 (P) 12 VI 2026 (O)	14 VI 2026 - 29 VIII 2026
4	1 VII 2026	17 VII 2026	21 VII 2026	24 VII 2026	30 VII 2026	3 VIII 2026	4 VIII 2026	9 VIII 2026	14 VIII – 19 VIII 2026 (P) 24 VIII – 28 VIII 2026 (O)	20 VIII 2026 (P) 30 VIII 2026 (O)	30 VIII 2026 - 24 X 2026
5	26 VIII 2026	11 IX 2026	15 IX 2026	18 IX 2026	24 IX 2026	28 IX 2026	29 IX 2026	4 X 2026	9 X – 14 X 2026 (P) 19 XI – 23 XI 2026 (O)	15 X 2026 (P) 25 X 2026 (O)	25 X 2026 - 12 XII 2026

(P) - future train timetables

(O) - current timetables for the changed train traffic organization