Schedule of changed traffic organization as well as preparation and publication of the 2019/2020 timetable

1. Schedule for filing closure and managing changes of train traffic organization in 2019/2020 timetable

No.	The validity of the changed traffic organization	Date of applying for closing to MA, launching procedure for reconciliation of applications for change in the POS	Deadline for applying for closure the MA to the IDRZ, approval of applications to the POS base	COMMENCEMENT OF CONSTRUCTION of a replacement timetable	Deadline for transfer traffic organization to MA in order to develop platform edges	Deadline for submission of developed platform edges	Deadline for dispatch of a replacement design of train timetable	Deadline for submission of comments by railway undertakings	Deadline for dispatch of a replacement of train timetable COMPLETION OF CONSTRUCTION	Deadline for publishing train timetable
1	2	3	4	5	6	7	8	9	10	11
1	15 XII 2019 - 14 III 2020	30 VIII 2019	03 IX 2019	12 IX 2019	08 X 2019	14 X 2019	16 X 2019 08 XI 2019*	25 X 2019 18 XI 2019*	05 XI 2019 25 XI 2019*	24 XI 2019 05 XII 2019**
2	15 III 2020 - 13 VI 2020	29 XI 2019	03 XII 2019	11 XII 2019	07 I 2020	13 I 2020	15 I 2020 07 II 2020*	24 I 2020 17 II 2020*	04 II 2020 24 II 2020*	23 II 2020 05 III 2020**
3	14 VI 2020 - 29 VIII 2020	28 II 2020	03 III 2020	11 III 2020	07 IV 2020	14 IV 2020	15 IV 2020 08 V 2020*	24 IV 2020 18 V 2020*	05 V 2020 25 V 2020*	24 V 2020 04 VI 2020**
4	30 VIII 2020 - 17 X 2020	15 V 2020	19 V 2020	27 V 2020	23 VI 2020	29 VI 2020	01 VII 2020 24 VII 2020*	10 VII 2020 03 VIII 2020*	21 VII 2020 10 VIII 2020*	09 VIII 2020 20 VIII 2020**
5	18 X 2020 - 12 XII 2020	03 VII 2020	07 VII 2020	15 VII 2020	11 VIII 2020	17 VIII 2020	19 VIII 2020 11 IX 2020*	28 VIII 2020 21 IX 2020*	08 IX 2020 28 IX 2020*	27 IX 2020 08 X 2020**

*concerns deadlines for freight traffic

**concerns poster timetibles publication deadlines

Schedule of changed traffic organization as well as preparation and publication of the 2019/2020 timetable

2. Schedule for preparation and publication of train timetables 2019/2020

No.	Deadline for dispatch of a replacement design of timetable	Complementing commercial data in Timetable Construction System (railway undertakings) and platform edges (MA) and preparation of the PDP base	Deadline for dispatch of a replacement timetable	Preparation of final PDP base	Verification of entered commercial data, including for train paths outside the PLK network (railway undertakings)	Matching poster timetables (MA + railway undertakings)	Approval of posters in PDP (MA)	Statutory deadline for publication of timetable announcements on the website and transmission of passenger train timetables in electronic form to passenger station operators	Print and distribution of timetable announcements	Statutory deadline for publication of timetable announcements for trains on platforms or on roads leading to platforms	The validity of the changed traffic organization
1	2	3	4	5	6	7	8	9	10	11	12
1	16 X 2019	17 X-04 XI 2019	05 XI 2019	11 XI 2019	14 XI 2019	19 XI 2019	20 XI 2019	24 XI 2019	30 XI-04 XII 2019* 09-13 XII 2019**	05 XII 2019* 15 XII 2019**	15 XII 2019 - 14 III 2020
2	15 I 2020	16 I-03 II 2020	04 II 2020	10 II 2020	13 II 2020	18 II 2020	19 II 2020	23 II 2020	28 II-04 III 2020* 09-13 III 2020**	05 III 2020* 15 III 2020**	15 III 2020 - 13 VI 2020
3	15 IV 2020	16 IV-04 V 2020	05 V 2020	11 V 2020	14 V 2020	19 V 2020	20 V 2020	24 V 2020	29 V-03 VI 2020* 05-12 VI 2020**	04 VI 2020* 14 VI 2020**	14 VI 2020 - 29 VIII 2020
4	01 VII 2020	02 VII-20 VII 2020	21 VII 2020	27 VII 2020	30 VII 2020	04 VIII 2020	05 VIII 2020	09 VIII 2020	14-19 VIII 2020* 24-28 VIII 2020**	20 VIII 2020* 30 VIII 2020**	30 VIII 2020 - 17 X 2020
5	19 VIII 2020	20 VIII-07 IX 2020	08 IX 2020	14 IX 2020	17 IX 2020	23 IX 2020	24 IX 2020	27 IX 2020	02-07 X 2020* 12-16 X 2020**	08 X 2020* 18 X 2020**	18 X 2020 - 12 XII 2020

*future train timetables

**applicable train timetables for the changed traffic organization